
From: Schindler, Jason
To: Haklar, James; "Anthony Findley"; Mark Fisher; Ramin Ansari (Ramin.Ansari@chemtura.com); Martin, Ana

(Ana.Martin@chemtura.com); "Etela, Kirstin - Middlebury, CT"; kaiello@mcua.com; Venkat Puranapanda
(Venkat.puranapanda@chubb.com); steven.piatkowski@chubb.com; Stella, Christopher R
(Christopher.Stella@Chubb.com); Anthony, Scott R (Scott.Anthony@Chubb.com)

Cc: Jones, Sally; Peachey, Bryan; Blarr, Steve; Devorak, Coleen
Subject: Hatco quarterly progress report 46
Date: Tuesday, April 04, 2017 4:43:40 PM
Attachments: 2017-04-04 Weston EPA-Progress Rpt 46.pdf

All,
A copy of the Hatco quarterly progress report is attached for your information. Let me know if you
need a hard copy.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 
732-417-5800 • FAX: 732-417-5801 


 
 
 


 


VIA FEDEX 
April 4, 2017 


 
 
Ms. Susan Schulz, Toxics Section Chief 
U.S. EPA Region II 
Pesticides & Toxic Substances Branch  
2890 Woodbridge Avenue 
Bldg. 10 (MS-105) 
Edison, NJ 08837-3679 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 


Fords, NJ 
Program Interest Number G000003943 


 
Dear Ms. Schulz and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 46, which covers the 
activities associated with the Hatco Site from December 1, 2016 through February 28, 2017.  The 
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (732) 417-5804. 
 


Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
Jason Schindler 
Principal Project Manager 


 
cc: A. Findley (NJDEP) 


M. Fisher – LSRP (ELM) 
R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 


 K. Aiello (MCUA) 
V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 
File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 
 


1. Progress Report Number:  46 


2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 


4. Reporting Period:  December 1, 2016 through February 28, 2017 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report No. 45 on January 4, 2017. 
5.2 Weston provided monthly email updates to the United States Environmental 


Protection Agency (USEPA) on January 5 and March 7, 2017. 
5.3 In November 2016, Weston revised the recovery program to accommodate the 


combustible gases encountered in 36 existing recovery wells. Current recovery 
work employs level C personnel protective equipment, a dedicated fire watch and 
hot work permits to comply with facility requirements, and bonding and grounding 
for certain of the light non-aqueous phase liquid (LNAPL) recovery operations. 
Recovery resumed on December 7, 8 and 9 using manual recovery methods. This 
included use of bailers, sorbent material and a peristaltic pump at existing 
monitoring wells and recovery wells that are not equipped with dedicated pumps. 
A total of 39.7 gallons of LNAPL was recovered. On January 11 and 12, 2017, 
Weston recovered 26.2 gallons of LNAPL. Automated recovery operations using 
the dedicated pumps are scheduled to resume in March/April.  


5.4 Remediation of the Northeast Impoundment (NEI) remediation is complete. During 
the remediation, erosion was observed along the bank of Slingtail Creek. While this 
erosion was unrelated to the remediation activities, a limited area along the 
northeast corner of the engineered cap will require additional erosion protection to 
prevent future erosion from undermining the cap. Weston met with the New Jersey 
Department of Environmental Protection (NJDEP) for a pre-application submittal 
review on December 20, 2016. Weston finalized the required permit applications 
in February for submittal on March 2, 2017. Pending regulatory approval Weston 
plans to construct the streambank protection as part of the site-wide capping. 


5.5 On February 21, 2017, Weston and the Licensed Site Remediation Professional 
(LSRP) met with USEPA and NJDEP to review responses to NJDEP’s ecological 
component review of the remedial investigation report. Weston and the LSRP have 
prepared a memorandum that documented the meeting for submittal in March. 


5.6 The annual wetland monitoring report was completed and submitted to NJDEP on 
December 7, 2016. During this monitoring period a portion of the restored wetlands 
was cleared by Middlesex Water Company, as part of their utility maintenance 
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program. Weston contacted Ms. JoDale Legg at NJDEP and documented this 
condition in the report. 


5.7 On January 24, 2017, Tim Thomas of the Freehold Soil Conservation District 
(FSCD) completed an inspection of the erosion controls and restoration at the site. 
Mr. Thomas inspected the NEI, Scrape Area X119 and the Former Lagoon Area. 
Mr. Thomas stated that FSCD is satisfied with stabilization and agreed that Weston 
may remove the remaining silt fence from the three areas and continue to maintain 
the SoilTac and berm surrounding the Former Lagoon Area. 


5.8 On January 31, 2017, James Haklar of the USEPA completed an inspection of the 
Hatco operations. The inspection included the waste storage area and nearby 
satellite LNAPL recovery area, and the completed Southeast Leg, Scrape Area 
X119 and Northeast Impoundment remediation areas. Dr. Haklar requested Weston 
post additional polychlorinated biphenyl (PCB) notification signs in the primary 
and satellite recovery areas and requested information regarding the SoilTac 
material used to stabilize the Former Lagoon Area. Additional signs were obtained 
and posted on February 17, 2017. Weston provided information on the SoilTac by 
email transmittal on March 8, 2017. 


5.9 On February 1, 2017, Chemtura issued a public announcement of a planned merger 
with Lanxess AG. Weston provided notice of the transaction to USEPA by letter 
dated February 6, 2017, in accordance with the Risk-Based PCB Disposal approval 
letter. 


5.10 By letter dated February 17, 2017, NJDEP confirmed that the project is in 
compliance with applicable Hazardous Waste Program regulations and permit 
conditions. This letter pertained to the NJDEP inspection of Weston’s Hatco 
hazardous waste recovery and storage operations on December 13, 2016. 


 
6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 As noted above, LNAPL recovery operations were temporarily halted. LNAPL at 
the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL 
downgradient of the containment was fully removed during the Southeast Leg 
remedial action. Manual recovery operations resumed in December. Total recovery 
to date:  
 8,718 gallons recovered using skimmers and bailers since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the SE 


Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the SE Leg remediation. 
6.2 Weston continued development of Remedial Action Work Plan (RAWP) 


Addendum 4 for Woodbridge Pond. Weston prepared the conceptual remediation 
plan for Woodbridge Pond and obtained approval from the property owner, 
Woodbridge Township. The plan was finalized in February for submittal to 
USEPA, the Licensed Site Remediation Professional (LSRP) and NJDEP on March 
1. Following regulatory review and comments on the conceptual remediation plan 
Weston will finalize Remedial Action Work Plan Addendum 4 and complete the 
required permit applications to implement the remedial action. 


6.3 Preparation of draft remediation report documentation for LSRP review and 
approval and monthly progress meetings with the LSRP. 
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6.4 Evaluation of conceptual remediation approaches for Channel D, incorporating 
responses to NJDEP comments on sediment delineation. As noted above, the LSRP 
and Weston met with NJDEP to review comments on the ecological components of 
the Remedial Investigation Report. As discussed during the Technical Consultation 
meeting, Weston is currently preparing a sediment sampling plan to investigate the 
horizontal and vertical extent of the bis(2-ethylhexyl)phthalate in sediment at 
sample location CDG_382. 


6.5 The Southeast Leg Remediation was completed. Construction of the cut-off wall 
was completed during the Southeast Leg remediation work; no mobile LNAPL 
remains downgradient of the cut-off wall. Final wetland restoration was completed 
on December 1, 2016 and documented in the annual monitoring report dated 
December 1, 2016. Weston is currently preparing a Remedial Action Progress 
Report to document the work completed. 


6.6 In July, Weston completed the application of a temporary stabilizing agent (Soiltac) 
on the Former Lagoon Area to extend the functional lifespan of the temporary cover 
until final capping can be implemented. Weston is conducting monthly inspections 
to verify that the temporary cover is functioning properly. Minor erosion was noted 
during the inspection in November and repairs were completed on December 2, 
2016. Weston is currently preparing the final cap design for USEPA for review. 


6.7 Weston is currently preparing an engineering plan for the onsite capping of 
remaining contaminated soil and permanent capping of the Former Lagoon Area. 
Weston will document the existing conditions and provide a detailed plan to 
complete the onsite cap construction for regulatory review and approval. 
 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 


 
7.1 Preparation of RAWP Addendum 4  


 
8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 
remediation approach by the Woodbridge Pond property owner and USEPA. 
Weston received approval by the property owner and the LSRP. Weston received 
verbal comments from USEPA and provided a response in March. Upon USEPA’s 
acceptance of Weston’s response we will proceed with preparation of RAWP 
Addendum 4 and the required permit applications. 


 
9. Specific Requirements to be Initiated in Next Reporting Period (March - May 2017): 


9.1 Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending USEPA 
approval of the technical approach. 


9.2 Update scope and schedule for Woodbridge Pond and Channel D remediation. 
9.3 Resume automated LNAPL recovery operations. 
9.4 Complete Southeast Leg Remedial Action Progress Report. 
9.5 Continue preparation of NEI Remedial Action Progress Report. 
9.6 Prepare engineering plan for site-wide capping of remaining contaminated soil and 


permanent capping of the Former Lagoon Area. 
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9.7 Submit permit applications for streambank armoring to protect the engineered cap 
at the NEI (completed on March 2, 2017). 


9.8 Prepare sampling plan to delineate bis(2-ethylhexyl)phthalate in sediment near 
sample location CDG_382. 


9.9 Finalize memorandum documenting discussions during the Technical Consultation 
meeting on February 21, 2017 (completed on March 13, 2017). 


9.10 Provide provided information on the SoilTac (completed on March 8, 2017). 
9.11 Complete design for capping of the Former Lagoon Area. 
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VIA FEDEX 
April 4, 2017 

 
 
Ms. Susan Schulz, Toxics Section Chief 
U.S. EPA Region II 
Pesticides & Toxic Substances Branch  
2890 Woodbridge Avenue 
Bldg. 10 (MS-105) 
Edison, NJ 08837-3679 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 

Fords, NJ 
Program Interest Number G000003943 

 
Dear Ms. Schulz and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 46, which covers the 
activities associated with the Hatco Site from December 1, 2016 through February 28, 2017.  The 
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (732) 417-5804. 
 

Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
Jason Schindler 
Principal Project Manager 

 
cc: A. Findley (NJDEP) 

M. Fisher – LSRP (ELM) 
R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 

 K. Aiello (MCUA) 
V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 
File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 
 

1. Progress Report Number:  46 

2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 

4. Reporting Period:  December 1, 2016 through February 28, 2017 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report No. 45 on January 4, 2017. 
5.2 Weston provided monthly email updates to the United States Environmental 

Protection Agency (USEPA) on January 5 and March 7, 2017. 
5.3 In November 2016, Weston revised the recovery program to accommodate the 

combustible gases encountered in 36 existing recovery wells. Current recovery 
work employs level C personnel protective equipment, a dedicated fire watch and 
hot work permits to comply with facility requirements, and bonding and grounding 
for certain of the light non-aqueous phase liquid (LNAPL) recovery operations. 
Recovery resumed on December 7, 8 and 9 using manual recovery methods. This 
included use of bailers, sorbent material and a peristaltic pump at existing 
monitoring wells and recovery wells that are not equipped with dedicated pumps. 
A total of 39.7 gallons of LNAPL was recovered. On January 11 and 12, 2017, 
Weston recovered 26.2 gallons of LNAPL. Automated recovery operations using 
the dedicated pumps are scheduled to resume in March/April.  

5.4 Remediation of the Northeast Impoundment (NEI) remediation is complete. During 
the remediation, erosion was observed along the bank of Slingtail Creek. While this 
erosion was unrelated to the remediation activities, a limited area along the 
northeast corner of the engineered cap will require additional erosion protection to 
prevent future erosion from undermining the cap. Weston met with the New Jersey 
Department of Environmental Protection (NJDEP) for a pre-application submittal 
review on December 20, 2016. Weston finalized the required permit applications 
in February for submittal on March 2, 2017. Pending regulatory approval Weston 
plans to construct the streambank protection as part of the site-wide capping. 

5.5 On February 21, 2017, Weston and the Licensed Site Remediation Professional 
(LSRP) met with USEPA and NJDEP to review responses to NJDEP’s ecological 
component review of the remedial investigation report. Weston and the LSRP have 
prepared a memorandum that documented the meeting for submittal in March. 

5.6 The annual wetland monitoring report was completed and submitted to NJDEP on 
December 7, 2016. During this monitoring period a portion of the restored wetlands 
was cleared by Middlesex Water Company, as part of their utility maintenance 
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program. Weston contacted Ms. JoDale Legg at NJDEP and documented this 
condition in the report. 

5.7 On January 24, 2017, Tim Thomas of the Freehold Soil Conservation District 
(FSCD) completed an inspection of the erosion controls and restoration at the site. 
Mr. Thomas inspected the NEI, Scrape Area X119 and the Former Lagoon Area. 
Mr. Thomas stated that FSCD is satisfied with stabilization and agreed that Weston 
may remove the remaining silt fence from the three areas and continue to maintain 
the SoilTac and berm surrounding the Former Lagoon Area. 

5.8 On January 31, 2017, James Haklar of the USEPA completed an inspection of the 
Hatco operations. The inspection included the waste storage area and nearby 
satellite LNAPL recovery area, and the completed Southeast Leg, Scrape Area 
X119 and Northeast Impoundment remediation areas. Dr. Haklar requested Weston 
post additional polychlorinated biphenyl (PCB) notification signs in the primary 
and satellite recovery areas and requested information regarding the SoilTac 
material used to stabilize the Former Lagoon Area. Additional signs were obtained 
and posted on February 17, 2017. Weston provided information on the SoilTac by 
email transmittal on March 8, 2017. 

5.9 On February 1, 2017, Chemtura issued a public announcement of a planned merger 
with Lanxess AG. Weston provided notice of the transaction to USEPA by letter 
dated February 6, 2017, in accordance with the Risk-Based PCB Disposal approval 
letter. 

5.10 By letter dated February 17, 2017, NJDEP confirmed that the project is in 
compliance with applicable Hazardous Waste Program regulations and permit 
conditions. This letter pertained to the NJDEP inspection of Weston’s Hatco 
hazardous waste recovery and storage operations on December 13, 2016. 

 
6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 As noted above, LNAPL recovery operations were temporarily halted. LNAPL at 
the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL 
downgradient of the containment was fully removed during the Southeast Leg 
remedial action. Manual recovery operations resumed in December. Total recovery 
to date:  
 8,718 gallons recovered using skimmers and bailers since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the SE 

Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 

disposal during the SE Leg remediation. 
6.2 Weston continued development of Remedial Action Work Plan (RAWP) 

Addendum 4 for Woodbridge Pond. Weston prepared the conceptual remediation 
plan for Woodbridge Pond and obtained approval from the property owner, 
Woodbridge Township. The plan was finalized in February for submittal to 
USEPA, the Licensed Site Remediation Professional (LSRP) and NJDEP on March 
1. Following regulatory review and comments on the conceptual remediation plan 
Weston will finalize Remedial Action Work Plan Addendum 4 and complete the 
required permit applications to implement the remedial action. 

6.3 Preparation of draft remediation report documentation for LSRP review and 
approval and monthly progress meetings with the LSRP. 
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6.4 Evaluation of conceptual remediation approaches for Channel D, incorporating 
responses to NJDEP comments on sediment delineation. As noted above, the LSRP 
and Weston met with NJDEP to review comments on the ecological components of 
the Remedial Investigation Report. As discussed during the Technical Consultation 
meeting, Weston is currently preparing a sediment sampling plan to investigate the 
horizontal and vertical extent of the bis(2-ethylhexyl)phthalate in sediment at 
sample location CDG_382. 

6.5 The Southeast Leg Remediation was completed. Construction of the cut-off wall 
was completed during the Southeast Leg remediation work; no mobile LNAPL 
remains downgradient of the cut-off wall. Final wetland restoration was completed 
on December 1, 2016 and documented in the annual monitoring report dated 
December 1, 2016. Weston is currently preparing a Remedial Action Progress 
Report to document the work completed. 

6.6 In July, Weston completed the application of a temporary stabilizing agent (Soiltac) 
on the Former Lagoon Area to extend the functional lifespan of the temporary cover 
until final capping can be implemented. Weston is conducting monthly inspections 
to verify that the temporary cover is functioning properly. Minor erosion was noted 
during the inspection in November and repairs were completed on December 2, 
2016. Weston is currently preparing the final cap design for USEPA for review. 

6.7 Weston is currently preparing an engineering plan for the onsite capping of 
remaining contaminated soil and permanent capping of the Former Lagoon Area. 
Weston will document the existing conditions and provide a detailed plan to 
complete the onsite cap construction for regulatory review and approval. 
 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 

 
7.1 Preparation of RAWP Addendum 4  

 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 
remediation approach by the Woodbridge Pond property owner and USEPA. 
Weston received approval by the property owner and the LSRP. Weston received 
verbal comments from USEPA and provided a response in March. Upon USEPA’s 
acceptance of Weston’s response we will proceed with preparation of RAWP 
Addendum 4 and the required permit applications. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (March - May 2017): 

9.1 Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending USEPA 
approval of the technical approach. 

9.2 Update scope and schedule for Woodbridge Pond and Channel D remediation. 
9.3 Resume automated LNAPL recovery operations. 
9.4 Complete Southeast Leg Remedial Action Progress Report. 
9.5 Continue preparation of NEI Remedial Action Progress Report. 
9.6 Prepare engineering plan for site-wide capping of remaining contaminated soil and 

permanent capping of the Former Lagoon Area. 
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9.7 Submit permit applications for streambank armoring to protect the engineered cap 
at the NEI (completed on March 2, 2017). 

9.8 Prepare sampling plan to delineate bis(2-ethylhexyl)phthalate in sediment near 
sample location CDG_382. 

9.9 Finalize memorandum documenting discussions during the Technical Consultation 
meeting on February 21, 2017 (completed on March 13, 2017). 

9.10 Provide provided information on the SoilTac (completed on March 8, 2017). 
9.11 Complete design for capping of the Former Lagoon Area. 
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